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BROMSGROVE DISTRICT COUNCIL 
 
HEALTH & LEISURE SCRUTINY COMMITTEE 
 
REFUSE AND RECYCLING SERVICE WORKING GROUP 
 
Second Interim Report to the Health & Leisure Scrutiny Committee 18 May 2004 
 
 
Working Group members ClIrs Mrs J M Boswell, Mrs K M Gall, J H Gardener, Mrs J D Luck, D 
McGrath, S R Peters (Chairman), P J Whittaker (ex-officio) 
 
Introduction 
 
The first Interim Report presented to the Committee on 3 February 2004 covered the planning and 
preparation for the new service. This Second Report deals mainly with the introduction and 
implementation of the new service policy. 
 
Matters arising from First Interim Report of the Working Group 
 
After the First Interim Report had been presented to the Health & Leisure Scrutiny Committee on 3 
February 2004 the following amendments I clarifications to the information contained within the Report 
were brought to Members' attention: 
 
Service policy document - the correct sizes of the recycling boxes are definitely - red lidded box 44 
litre, blue open box 55 litres (this is as reported in the First Interim Report). 
 
It is to be noted that the Service Policy did not require Cabinet approval, as it is an operational policy 
rather than a strategic policy. 
 
Dispensation claims - it was noted that the cost of the implementation team has been funded partly 
from the Defra grant (including some promotional costs not incurred) and partly from the payment in 
full of performance-related income from Worcestershire County Council totalling £300,000. 
 
Implementation plan - it was noted that information on the operational manning requirements 
produced in late 2003 had since been revised and only Round 1 will utilise 2 refuse freighters. 
Subsequent collection rounds will use 1 vehicle. The promised revised information has not been 
distributed to the Working Group. 
 
Resources and costs - it was noted that once the new collection rounds have been running for 4 
weeks the intended manpower for each refuse freighter on each round will reduce to one driver + I 
crew. i.e. 16 operatives in total. The overall net effect of the new service will result in 1 less employee. 
 
It is further noted that the General Fund Capital programme for 2004/5 includes a sum of £704,000 for 
the purchase of grey wheeled bins (these are not funded by Defra); and a sum of £200,000 in 2005/6 
in respect of the purchase of 4 additional recycling vehicles to permit a weekly recycling service 
should this become necessary. This will have revenue implications of £250,000 for a driver and 2 
loaders per vehicle. 
 
Progress to date 
 
Meetings of the Group 
 
The Working Group has met 4 times since the publication of its first interim report in January 2004, 
viz: 5 February, 25 February, 31 March and 23 April 2004. We have continued to receive the help and 
co-operation of Officers of the Council and the Portfolio Holder. Some of the meetings were held at 
the Depot to afford the opportunity for members to meet management personnel, inspect the facilities 
and vehicles and to view the temporary waste transfer arrangements. Comprehensive notes of every 
meeting have been produced. The Chairman has received regular reports and consultations from the 
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Portfolio Holder and this close working relationship has been constructive and of benefit to residents 
of the district during a difficult transitional period. 
 
Dispensation Claims 
 
We have been informed that all claims for dispensations relating to Phase 1 were dealt with prior to 
the introduction of the wheeled bin collection service. However, the claims for dispensations for 
subsequent phases still remained unprocessed when the change to kerbside collections throughout 
the district was introduced and this caused anxiety to elderly and disabled residents unable to carry 
bins and bags to the roadside. New claims for dispensations continue to be received as the new 
service evolves. 
 
Publicity and Promotion 
 
A letter was sent to all households prior to the change to a 4-day working week and consequent new 
collection day (effective from 24 February 2004), requiring householders to place all refuse at the 
kerbside for collection by the old freighters. This letter and changes caused considerable confusion 
throughout the district not least because it was sent out to homes in Phase 1 of the new kerbside 
service and many residents interpreted the information as a cancellation of the new service. 
Consequently many of them continued to use bins and bags. Refuse remained uncollected for many 
days in a number of areas and the switchboard was swamped with complaints. The Working Group 
reiterates its earlier concerns regarding the introduction of the change to kerbside collections 
before all dispensations had been processed and has concluded that the change should never 
have taken place. We are pleased that the Portfolio Holder agreed and took prompt action to 
reinstate the back-door collection service pending the phased introduction of the new wheeled bin 
service.  
 
In addition, the Working Group considers that no further letters should be sent out to 
householders as they have already received too much detailed information which has only 
served to confuse them. 
 
lmplementation Plan 
 
The Working Group had been informed that the new collection regime was to be based on a 4-day 
working week (Tuesday - Friday) with employees working 10 hours per day (11 hours including meal 
breaks) commencing at 0600 and finishing at 1700hrs. It became apparent after the change to the 
existing service on 24 February 2004 that the announced new working hours had not been introduced 
and, in fact, employees commence work at 7.00 am. Consequently, the considerable public opposition 
to the requirement for refuse and bins to be placed at the kerbside by 6.00 am need never have 
arisen. The Contracts of Employment did not stipulate the working hours and the Working 
Group deplores the misinformation it received from officers. 
 
A further consequence of the change to a 4-day working week was that refuse was not collected on 
the appointed day in many areas and remained uncollected for several weeks in some instances. 
Special Sunday and Monday collections have been made to deal with the backlog of refuse lying on 
the streets and additional costs have therefore been incurred. We are told that the main problem was 
the inaccurate compilation of the new collection rounds, with many properties missed off the 
schedules despite the involvement of an external consultant aided by Council employees. There were 
also instances of inappropriate attitude from some employees and formal disciplinary action has 
ensued. The refuse collectors now operate a "group task and finish" work method whereby no one 
goes home until all refuse collections for the day have been completed. The failure of the 
management to organise an effective service from day one is a matter for serious concern. 
 
The introduction of Phase 1 of the new kerbside wheeled bin service and recyclables collection 
service was achieved with inevitable teething problems and in the first few days acted as a training 
exercise for the employees who had not received adequate prior training due to late delivery of 
vehicles. Drivers needed to familiarise themselves with left-hand drive, rear-wheel steering collection 
freighters, larger than previous vehicles and equipped with computerised control of the novel side-
lifting loading mechanism. Members of the Working Group had the opportunity to informally observe 
the new collection routines and to speak with employees and representatives from FAUN - the 
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manufacturers of the new collection vehicles. 
 
The supplier did not deliver the wheeled bins and boxes to all households in time for the 
commencement of the new collection service. Some bins were delivered after the service commenced 
and some were distributed to properties outside Bromsgrove District in error. The Working Group 
stresses the need for improved management and monitoring of the distribution of containers 
to residents in future phases. 
 
Non-delivery of bins meant that many householders continued to use their own bins or sacks which 
remained uncollected for many days in some areas. The Working Group is pleased that arrangements 
have now been made to dedicate one old freighter to the collection of loose bags from the kerbside 
during the introduction of the new service. However, this problem was predictable and should 
have been foreseen and points to further organisational shortcomings at the Depot. 
 
Arrangements for dealing with complaints from the public have not been acceptable. Delays in 
receiving an answer on the dedicated telephone helpline have arisen due to the absence of sufficient 
BT telephone lines to the Depot. In some cases, responses have been impolite or unhelpful and 
despite the secondment of additional permanent staff to deal with the large number of enquiries and 
complaints, the absence of a proper system to record and monitor problems has resulted in an 
inefficient service. The Working Group recommends that operation of the helpline and quality of 
customer service be improved to deal with future phases. 
 
The Working Group welcomes confirmation that the Head of Depot Services has been designated at 
the Project Manager for the new service as a single point of responsibility, together with the active 
involvement of the recently appointed Corporate Director (Services) to co-ordinate service delivery. 
We expect to see an improvement in the management structure and delivery of the new 
service henceforth. 
 
Waste Transfer Station 
 
The County Council has not yet constructed the new Waste Transfer Station adjacent to the Depot, 
which should have been operational for the start of the new service. However, temporary 
arrangements have been made within the Depot to deal with the transfer process and this appears to 
be working satisfactorily. The Working Group is concerned that difficulties will arise if the 
permanent transfer facilities are not provided to cope with subsequent phases and increased 
volumes of waste. 
 
Future Scrutiny 
 
The Working Group will continue to monitor the new service as it is introduced throughout the district. 
We shall also consider possible improvements or amendments to the new service to benefit residents. 
This includes addressing concerns relating to disposable nappies putrefying for up to 2 weeks during 
hot weather, and the possible need for weekly household refuse and recyclables collections. The 
cost-effectiveness of the bi-weekly compostable waste collection service during the winter period will 
also be examined. 
 
Final Recommendation to the Health & Leisure Scrutiny Committee 
 
The Working Group has received reassurances from Officers that the newly introduced monitoring 
system and revised operating procedures have resulted in an improved service, with customer 
complaints being drastically reduced. However, the Working Group is mindful of the many problems 
that occurred during the introduction of Phase One of the new service and we will only support the 
introduction of the next phase of the new service when the following conditions prevail: 
 

a) Industrial relations problems have been resolved and employees have a valid Contract of 
Employment stipulating the days and hours of work necessary to achieve the specified 
service standard 

b) The level of customer complaints has diminished to the number being received prior to 
changes in the service 

c) It has been demonstrated in Phase One over a period of 4 weeks that the specified service 
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can be achieved, with all properties being serviced on the allotted day; one collection vehicle 
with driver and 1 crew being used on Round 1 grey waste and green waste collections; one 
recycling vehicle with driver and 2 crew being used on the recycling round; properties with 
dispensations having a regular weekly collection with sacks provided by the Council. (The use 
of additional back-up resources will indicate that the new service is not working as intended) 

d) All wheeled bins and boxes will be delivered in a timely manner to all properties in Round 2 
(and only those properties) 

e) Dispensation claims for Round 2 have been fully processed and procedures are in place to 
implement the dispensation service as each new round is introduced 

f) Effective procedures are in place to receive and deal with customer complaints 
g) Satisfactory Waste Transfer arrangements are in place 

 
The Working Group requests that the Health & Leisure Scrutiny Committee adopts the foregoing 
statement and incorporates it into a Recommendation to be made to the Executive Cabinet, with the 
expectation that the criteria set out will be met and in the knowledge that the final decision must rest 
with the Executive Cabinet 
 
 
 
Approved by members of the Working Group on 23 April 2004 
Councillor Stephen R Peters 
Chairman of the Refuse & Recycling Service Working Group 
 
 


